



The New Elementary School at the Reed Site Community Update (December 2019)

Completed tasks:

- Existing major interior building demolition
- Site demolition: removal of site elements
- Installation of temporary site facilities and controls
- Geothermal well installation behind the library (approximately 22 wells)

Ongoing Tasks:

- Pre-Construction coordination meetings
- Geothermal lateral connections to the main well field area
- Installation of new communication duct banks
- Selective interior building demolition
- Mobilization to site by additional trades
- Delivery of underground utility systems materials
- Ongoing coordination with the library

Construction activities this & next month:

- Geothermal lateral connections to the main well field area
- Installation of geothermal wells in the main area.
- Mobilization to site by additional trades
- Installation of temporary facilities on site, Construction trailers
- Installation of underground utility systems
- Ongoing coordination with the library

Important Community Notices / Schedule related activities:

- **Important:** The site is now an active construction zone. The public should no longer be accessing the site.
- **Important:** Library parking is now off 18th & Madison Street. The 18th Street parking is for construction only.



Sitework:

- Installation of geothermal wells behind the library
- Underground stormwater materials delivered to site
- Installation of communication duct banks



Sitework:


- Installation of communication duct banks
- Installation of geothermal wells, drilling rig piping



Sitework:

- Geothermal well installation
- Site surveys for underground utility systems.





Interior Building
Demolition