



The New Elementary School at the Reed Site Community Update (October 2019)

Completed tasks:

- Site mobilization
- Installation of Perimeter Site fencing
- Installation of Erosion and Sediment control facilities
- Cutting and capping of existing building systems
- Site demolition: Tree removal
- Salvage of existing building equipment to be re-used
- Installation of construction entrance and exit points
- Installation of temporary staircase to Washington Blvd.
- Installation of a temporary wall in the shared corridor
- Separation of Library and school building emergency systems.

Ongoing Tasks:

- Pre-Construction coordination meetings
- Existing building demolition
- Site demolition: removal of site elements
- Installation of temporary site facilities and controls
- Installation of temporary sediment traps
- Installation of temporary construction worker parking on site

Construction activities this & next month:

- Site mobilization by additional trades
- Completion of building demolition

- Installation of temporary facilities on site, Construction trailers
- Completion of the work at the temporary parking lot
- Excavation for underground utility systems
- Geothermal well drilling behind the library
- Ongoing coordination with the library

Important Community Notices / Schedule related activities:

- **Important:** The site is now an active construction zone. The public should no longer be accessing the site.
- **Important:** Library parking is now off 18th & Madison Street. The 18th Street parking is for construction only.



Temporary Pedestrian Staircase from the Library to Washington Boulevard



Tree protection and
Tree Removal on Site



Installation of Erosion and Sediment control facilities





Temporary Construction Worker Parking Lot





Interior Building
Demolition



Exterior Building Demolition

