Arlington Public Schools



Procurement Office 2110 Washington Blvd., Arlington, VA 22204 • Phone: (703) 228-7649 www.apsva.us

January 7, 2022

Via Email

Bowman Consulting Group 123461 Sunrise Valley Dr., Suite 500 Herndon, VA 20171 Attn: Brad Glatfelter

SUBJECT:Architecture/Engineering Services for Miscellaneous Task Work Order
Contracts for Arlington Public Schools-Amendment No. 5 to Contract 58FY16

Brad Glatfelter,

On June 30, 2021, Contract 58FY16 between your firm and Arlington County School Board, operating as Arlington Public Schools (APS) expired.

In as much as your firm's performance under the present Contract is satisfactory, attached is a proposed Amendment to extend the Contract. The extension shall be effective from date Amendment No. 5 is fully executed by the Procurement Director, and shall remain valid until all task(s) issued during the extension have been completed to the satisfaction of APS. All other terms and conditions shall remain unchanged.

Please indicate your acceptance by having an officer of your firm sign and return the acceptance portion attached. Upon receipt, this office will sign and execute the Amendment and return one copy to your office. Your response, to accept or decline, is requested no later than five (5) days from the date of this letter.

Sincerely,

Brandan Christian

Brandon Christian Senior Procurement SpecialistOffice: (703) 228-7649 Email: <u>brandon.christian@apsva.us</u>

> Contract 58FY16 Amendment No. 5

Arlington Public Schools



Procurement Office 2110 Washington Blvd., Arlington, VA 22204 • Phone: (703) 228-7649 www.apsva.us

SUBJECT: Architecture/Engineering Services for Miscellaneous Task Work Order Contracts for Arlington Public Schools-Amendment No. 5 to Contract 58FY16.

Bowman Consulting Group 123461 Sunrise Valley Dr., Suite 500 Herndon, VA 20171 Attn: Brad Glatfelter

By mutual agreement, Contract #58FY16, is extended effective from date Amendment No. 5 is fully executed by the Procurement Director and shall remain valid until all task(s) issued during the extension have been completed. All other terms and conditions shall remain unchanged.

ACCEPTANCE:

ARLINGTON PUBLIC SCHOOLS

Authorized Signature:

David G. Webb

Printed Name and Title:

David J. Webb, C.P.M. Procurement Agent January 10, 2022

Date:

EVP

Contract 58FY16 Amendment No. 5

Authorized Signature:

Printed Name and Title:

Date:

BOWMAN CONSULTING GROUP